COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2019

ESTI MATE SUMVARY 09: 10: 49
CONTI D C21088- COMBO ESTI MATE NG 0010 PROG SPEC YR: 2005
PCN: 21088- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 138.0 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME:  62.73 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. ER007A- 026
PR SH7 FLOOD (PH Il),EP - JCT
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 06/ 15/ 2019 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 5,600, 263. 14 PARTI Cl PATI NG $ 1,159, 172. 56 $ 447,717.82
AWARD PRQJECT AMI:  $ 12,889, 175. 73 NON- PARTI Cl PATI NG 31, 000. 00 0.00
PERCENT COMPLETE: 21.25% TOTAL EARNI NGS 1,190, 172. 56 447,717.82
FUNDS AVAI LABLE: $ 4,410, 090. 58 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,190, 172. 56 447,717.82
TOTAL CLAI VS $ 0.00 RETAI NAGE -29,336.78 -13,431.54
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 160, 835. 78 434, 286. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 160, 835. 78 434, 286. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 434, 286. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00220

0040

202- 00240

0045

202- 00250

0050

202- 04002

0055 203-00010

C21088- COVBO

21088-BI D
ERO07A- 026

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree
Renoval of Headwal |
Renoval of Inlet

*Renoval of Pipe
*Renoval of End Section
*Renpoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

0.200

211, 500. 00000

0. 000
EACH
250. 00000
4.000
EACH
1, 000. 00000
1. 000
EACH
500. 00000
130. 000
LF
22.00000
2.000
EACH
200. 00000
300. 000
sy
9. 00000
75, 000. 000
SY
2.50000
0. 000
SF
0. 60000
30. 000
EACH
1, 500. 00000
2,837.000
cy

10. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.160
0. 040
0. 200

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

. 000
52. 000

167. 000

0. 000
59, 737
59, 737

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 01/ 2019

8, 460

468.

149, 342

00

.00

.00

.00

.00

.00

50

.00

.00

.00

09: 10: 49

AMOUNT

42, 300

2,000

2,640

1, 503.

149, 342

00

.00

00

.00

00

.00

00

50

.00

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21088-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0010 09: 10: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0065 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
103. 00000 0. 000 0.00
0070 203-01597 *Pot hol i ng 50. 000 0. 000
HOUR 0. 000 0. 00
303. 00000 0. 000 0. 00
0075 203-02300 *Rock Scal er 175. 500 175. 500
HOUR 0. 000 0. 00
280. 00000 175. 500 49, 140. 00
0080 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0085 206- 00000 *Structure Excavation 273. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0.00
0090 206-00100 Structure Backfill (Cass 1) 108. 000 0. 000
cY 0. 000 0.00
36. 00000 0. 000 0. 00
0095 206-00510 *Filter Material (O ass A) 444. 000 17. 000
cY 0. 000 0. 00
60. 00000 17. 000 1, 020. 00
0100 206-01781 Shoring (Area 1) 1. 000 0.510
LS 0. 260 16, 900. 00
65, 000. 00000 0.770 50, 050. 00
0105 207-00700 Topsoil (Onsite)-(Pilot Program O\NLY) 427. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0110 207-00703 Topsoil (Wetland) - (Pilot Program O\LY) 4.000 0. 000
cY 0. 000 0.00

15. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21088-BI D ESTI MATE RUN 08/ 01/ 2019
PRQIECT EROO7A- 026 ESTI MATE NO. 0010 09: 10: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 207-00704  Subgrade Soil Preparation - (Pilot Program ONLY) 2, 000. 000 0. 000
5% 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 208- 00002 *Erosion Log Type 1 (12 Inch) 900. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0.00
0125 208-00023 *Erosi on Log (Type 3)(12 Inch) 80. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0130 208-00041 Rock Check Dam 15. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0135 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0140 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0141 208-00075 Pre-fab Vehicle Track Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0145 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0.00
0150 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0155 208-00207 Erosi on Control Managenent 25. 000 14.750
DAY 1. 000 25.00
25. 00000 15. 750 393.75
0160 210- 00500 Rebui | d Portions of Present Structure 0. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0165 212-00700

0170

212-00702

0175

212-00703

0180

212-00704

0185

212-00707

0190

213-00012

0195

214-01010

0200

216- 00201

0205

240- 00010

0210

304- 06000

0211 304-06007

C21088- COVBO
21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON

*Organic Fertilizer

*Biotic Soil

Anmendnents (Hydraulically Applied)

*Humat e

*Mycorrhi zae

*Seeding (Native) Hydraulic

*Spray-on Mil ch Bl anket

*Brush Layer Cutting

*Soil Retention Blanket (Straw Coconut) (Biodegradable
Cl ass
Renoval of Nests

*Aggregat e Base Course (O ass 6)

ABC (CL 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
499. 000
LB
0. 30000
3, 896. 000
LB
0. 85000
277. 000
LB
0. 27000
11. 000
LB
10. 00000
1.100
ACRE
523. 00000
0. 900
ACRE
2, 580. 00000
0. 000
EACH
3. 10000
2, 042. 000
%
1. 75000
0. 000
HOUR
109. 00000
39. 000
TON
38. 00000
0. 000
cy

61. 25250

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 01/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:10: 49

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0215 304-09014

0216

304- 09000

0220

403- 00720

0225

403- 34731

0230

420- 00104

0235

506- 00218

0240

506- 00409

0245

506- 00412

0250

601- 03050

0255

602- 00020

0260 603-01245

C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
21088-BI D
ERO07A- 026 ESTI MATE NO 0010
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Aggregat e Base Course (Special) 4,571. 000
TON
33. 00000
ABC ( Spec) 0. 000
cYy
53. 01447
*Hot M x Asphalt (Patching) (Asphalt) 274.000
TON
157. 50000
*Hot M x Asphalt (Grading SX) (75) (PG 58-34) 31, 300. 000
TON
92. 40000
Geotextile (Erosion Control) (Cl ass 3) 32. 000
SY
4.00000
*Ri prap (18 Inch) 70. 000
cY
120. 00000
*Soil Riprap (9 Inch) 631. 000
cY
80. 00000
*Soil Riprap (12 Inch) 881. 000
cYy
90. 00000
Concrete Class D (Wall) 32.000
cY
1, 100. 00000
Rei nforcing Steel (Epoxy Coat ed) 649. 000
LB
1. 25000
24 Inch Reinforced Concrete Pipe (Conplete In Place) 60. 000
LF

120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

32.630
0. 000
32.630

0. 000
1, 500.
1, 500.

260
260

0. 000
0. 000
0. 000

29. 000
0. 000
29. 000

11. 000
0. 000
11. 000

18. 000
0. 000
18. 000

12. 600
0. 000
12. 600

. 000
0. 000
. 000

0. 000
60. 000
60. 000
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ESTI MATE RUN 08/ 01/ 2019

138, 624

7,200

.00

.00

.00

02

.00

.00

.00

.00

.00

.00

00

09:10: 49

AMOUNT

5,139

138, 624

3,480

880.

1, 620.

13, 860

811.

7,200

.00

.00

23

02

.00

00

00

00

00

25

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21088- BI D ESTI MATE RUN 08/ 01/ 2019
PRQIECT EROO7A- 026 ESTI MATE NO 0010 09:10: 49
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0265 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 342.000 160. 000
LF 0. 000 0.00
155. 00000 160. 000 24,800. 00
0270 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 68. 000 68. 000
LF 0. 000 0. 00
190. 00000 68. 000 12, 920. 00
0275 603-05036 36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0280 603-05042 42 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0. 00
1, 300. 00000 1.000 1, 300. 00
0285 603-10240 24 Inch Corrugated Steel Pipe 12. 000 0. 000
LF 0. 000 0.00
92. 00000 0. 000 0. 00
0290 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0295 604-00510 Inlet Type D (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0300 604-16005 Inlet Type 16 (5 Foot) 4.000 0. 000
EACH 1. 000 8, 600. 00
8, 600. 00000 1.000 8, 600. 00
0305 607-11525 *Fence (Plastic) 100. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0310 621-00450 *Det our Pavenent 0. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0315 625-00000 *Construction Surveying 0. 400 0.160
LS 0. 030 6, 300. 00
210, 000. 00000 0.190 39, 900. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21088-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0010 09: 10: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 626-00000  *Mbbilization 0. 400 0. 240
LS 0. 000 0. 00
884, 500. 00000 0. 240 212, 280. 00
0325 626-01103 *Public Information Services (Tier II1) 0. 400 0. 240
LS 0. 030 600. 00
20, 000. 00000 0. 270 5, 400. 00
0330 627-00008 *Modi fi ed Epoxy Pavenent Marking 882. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0335 627-00013 *Paverent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0. 00
39. 00000 0. 000 0.00
0340 627-30405 *Preformed Thernopl astic Pavement MarKking 1, 392. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0345 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 1, 205. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0.00
0350 630-00000  *Flaggi ng 15, 000. 000 6, 150. 000
HOUR 3,474.000 95, 535. 00
27.50000 9, 624. 000 264, 660. 00
0355 630-00007 *Traffic Control Inspection 66. 000 60. 000
DAY 3. 000 540. 00
180. 00000 63. 000 11, 340. 00
0360 630-00012 *Traffic Control Management 88. 000 63. 500
DAY 9. 000 5, 850. 00
650. 00000 72.500 47,125. 00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 500
EACH 0. 000 0. 00
1, 360. 00000 0.500 680. 00
0370 630-80338 *Barricade (Type 3 M D) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00

616. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21088-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0010 09: 10: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 630-80341 *Construction Traffic Sign (Panel Size A) 85. 000 22.500
EACH 0. 000 0. 00
47.00000 22.500 1, 057. 50
0380 630-80342  *Construction Traffic Sign (Panel Size B) 45. 000 11. 500
EACH 0. 000 0. 00
62. 00000 11.500 713.00
0385 630-80343 *Construction Traffic Sign (Panel Size O 15. 000 2.000
EACH 0. 000 0. 00
98. 00000 2.000 196. 00
0390 630-80350 *Vertical Panel 59. 000 29.500
EACH 0. 000 0. 00
16. 00000 29. 500 472.00
0395 630-80355 *Portabl e Message Sign Panel 5. 000 1. 000
EACH 1. 000 5,642.00
5, 642. 00000 2.000 11, 284. 00
0400 630-80360  *Drum Channel i zi ng Device 50. 000 20. 500
EACH 0. 000 0. 00
36. 00000 20. 500 738.00
0405 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 5. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0410 630-80370 Concrete Barrier (Tenporary) 1, 200. 000 114. 000
LF 0. 000 0. 00
30. 00000 114. 000 3,420. 00
0415 630-80380 *Traffic Cone 173. 000 50. 000
EACH 36. 500 219. 00
6. 00000 86. 500 519. 00
0420 630-80401 Del i neator (Type |) (Tenporary) 192. 000 96. 000
EACH 0. 000 0. 00
16. 00000 96. 000 1, 536. 00
0425 630-80402 Del i neator (Type Il) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00

16. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21088-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0010 09: 10: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 630-80403 Del i neator (Type Il1) (Tenporary) 43. 000 21.500
EACH 0. 000 0. 00
19. 00000 21. 500 408. 50
0435 630-85020 *NMobi | e Attenuator 1. 000 0. 500
EACH 0. 000 0. 00
43, 590. 00000 0.500 21, 795. 00
0440 630-86810 *Traffic Signal (Tenporary) 2.000 0. 000
EACH 0.500 1, 795. 00
3, 590. 00000 0. 500 1, 795. 00
0445 700-70010 F/ A M nor Contract Revisions 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70012 F/ A Asphalt Pavenent |ncentive 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70018 F/ A Roadway Snoot hness I ncentive 140, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 126, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70023 F/ A On- The-Job Trai nee 1, 920. 000 700. 000
F A 154. 800 154. 80
1. 00000 854. 800 854. 80
0480 700-70031 F/A Interim Surface Repair 8, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21088-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0010 09: 10: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 700-70230 F/ A Conmuni cati on Lines 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0490 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0495 700- 70594 F/ A DRB Standing Conmittee 12, 000. 000 1, 350. 000
FA 675. 000 675. 00
1. 00000 2,025. 000 2,025.00
0520 208-00035 Aggr egat e Bag 180. 000 75. 000
LF 105. 000 787.50
7.50000 180. 000 1, 350. 00

CAT 0200 CURRENT AMI $ 5,569, 263.14 $ 447,717.82 % 1,159, 172.55
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0505 620- 00005 Field O fice (Special) 0. 400 0. 400
EACH 0. 000 0.00
50, 000. 00000 0. 400 20, 000. 00
0510 620-00012 Field Laboratory (Cl ass 2) 0. 400 0. 400
EACH 0. 000 0. 00
25, 000. 00000 0. 400 10, 000. 00
0515 620- 00020 Sanitary Facility 0. 400 0. 400
EACH 0. 000 0.00
2,500. 00000 0. 400 1, 000. 00
CAT 0400 CURRENT AMT $ 31,000.00 % 0.00% 31, 000. 00

PRQJECT TOTAL CURRENT AMI $ 5,600,263.14$  447,717.82$ 1,190, 172.55



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2019

ESTI MATE SUMVARY 09: 10: 49
CONTI D: C21088- COMBO ESTI MATE NO 0010 PROG SPEC YR: 2005
PCN: 21089-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 138.0 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TI ME: 62.73 ORI G TI ME ALLOW 220 WORK DAYS
PROQJECT NO STA007A- 025
SH 7 NON FLOOD, SHO (PH Il), EP
NAME OF ROAD:
PRQIECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 06/ 15/ 2019 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 8,177, 150. 60 PARTI Cl PATI NG $ 4,745, 611. 15 $ 789, 506. 12
AWARD PRQIECT AM: $ 12,889, 175. 73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 58. 04% TOTAL EARNI NGS 4,745,611.15 789, 506. 12
FUNDS AVAI LABLE: $ 3,431, 539. 45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,745,611. 15 789, 506. 12
TOTAL CLAI MS: $ 0.00 RETAI NAGE -132,815. 73 -23, 685. 18
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 4,612, 795. 42 765, 820. 94
LI QUI DATED DANVAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 4,612, 795. 42 765, 820. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 765, 820. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00090

0040

202- 00200

0045

202- 00203

0050

202- 00206

0055 202-00220

C21088- COVBO
21089-BI D
STA007A- 025

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree
Renoval of Headwal |
Renoval of Inlet

*Renoval of Pipe

End Section

*Renoval of

Del i neat or

*Renoval of

Si dewal k

*Renoval of

Curb and Cutter

*Renoval of

*Renoval of

Concrete Curb Ranp

*Renoval of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

0. 800

211, 500. 00000

1,547.000
EACH
250. 00000
12. 000
EACH
1, 000. 00000
2.000
EACH
500. 00000
2,507. 000
LF
22.00000
68. 000
EACH
200. 00000
750. 000
EACH
2. 00000
510. 000
SY
25. 00000
1, 500. 000
LF
8. 00000
268. 000
SY
30. 00000
4, 595. 000
sy

9. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.770
0.030
0. 800

1, 547. 000
0. 000
1,547.000

9. 000
1. 000
10. 000

2.000
0. 000
2.000

1, 281. 000
66. 000
1,347.000

35. 000
0. 000
35. 000

19. 000
0. 000
19. 000

510. 000
0. 000
510. 000

1, 500. 000
0. 000
1, 500. 000

257. 000
0. 000
257. 000

1, 455. 000
190. 000
1, 645. 000

Page 2

ESTI MATE RUN 08/ 01/ 2019

6, 345

1, 000.

1, 452.

1, 710.

00

.00

00

.00

00

.00

.00

.00

.00

.00

00

09: 10: 49

AMOUNT

169, 200

386, 750

10, 000

1, 000.

29, 634

7,000

38.

12,750

12, 000

7,710

14, 805

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21089-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0010 09: 10: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00240 *Renoval of Asphalt Mt (Pl aning) 43, 899. 000 0. 000
SY 32, 104. 000 80, 260. 00
2.50000 32, 104. 000 80, 260. 00
0065 202-00250 *Renoval of Pavement Marking 0. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0. 00
0070 202-00810 *Renoval of Gound Sign 289. 000 8. 000
EACH 0. 000 0. 00
36. 00000 8. 000 288. 00
0075 202-00821 *Rermoval of Sign Panel 15. 000 1. 000
EACH 0. 000 0. 00
31. 00000 1.000 31.00
0080 202-01000 *Renoval of Fence 630. 000 144. 000
LF 0. 000 0. 00
5. 00000 144. 000 720. 00
0085 202-01130 *Rermoval of Guardrail Type 3 1, 222. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0090 202- 04002 Clean Cul vert 8. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0095 203-00010  *Unclassified Excavation (Conplete In Place) 20, 424. 000 14,572. 000
cY 5, 852. 000 58, 520. 00
10. 00000 20, 424. 000 204, 240. 00
0096 203-00062 Enb Matl (CIP) (Spec) 1, 689. 000 1, 689. 000
cY 0. 000 0. 00
17. 13000 1, 689. 000 28,932. 57
0097 203-00050 Unsui tabl e Materi al 351. 000 233. 000
cY 0. 000 0. 00
41. 00000 233. 000 9, 553. 00
0100 203-00100 Mick Excavation 0. 000 0. 000
cY 0. 000 0. 00

41. 00000 0. 000 0. 00



CONTI D: C21088- COVBO

PCN: 21089-BID

PRQIECT STAOO07A- 025

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0105 203-00400 *Rock Excavation

0110 203-00440 *Rock Excavation (Special)

0115 203-01510 Backhoe

0120 203-01550 Dozi ng

0125 203-01597  *Pot hol i ng

0130 203-02330 Laborer

0135 206-00000 *Structure Excavation

0140 206- 00065 Structure Backfill (FlowFill)
0145 206-00100 Structure Backfill (O ass 1)
0150 206-00360 Mechani cal Rei nforcenment of Soi
0155 206-00510 *Filter Material (Cl ass A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
23, 833. 000
cy
20. 00000
0. 000
cy
60. 00000
50. 000
HOUR
97. 00000
50. 000
HOUR
103. 00000
120. 250
HOUR
303. 00000
50. 000
HOUR
35. 00000
7, 167. 000
cy
25. 00000
33. 000
cy
420. 00000
13, 147. 000
cy
36. 00000
0. 000
cy
32. 00000
993. 000
cy

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

21,530. 000
2, 303. 000
23, 833. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

14. 000
0. 000
14.000

120. 250
0. 000
120. 250

30. 500
0. 000
30. 500

6, 752. 000
383. 000
7, 135. 000

0. 000
0. 000
0. 000

11, 215. 000
880. 000
12, 095. 000

0. 000
0. 000
0. 000

610. 000
0. 000
610. 000

Page 4

ESTI MATE RUN 08/ 01/ 2019

46, 060

9, 575

31, 680

00

.00

.00

.00

.00

.00

00

.00

00

.00

.00

09:10: 49

AMOUNT

476, 660

1, 261.

1,442

36, 435

1,067

178, 375

435, 420

36, 600

00

.00

00

00

75

50

00

.00

00

.00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21089-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0010 09: 10: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 207-00700 Topsoil (Onsite)-(Pilot Program ONLY) 10, 000. 000 2,449. 000
cY 0. 000 0. 00
15. 00000 2,449. 000 36, 735. 00
0165 207-00703 Topsoil (Wetland) - (Pilot Program ONLY) 516. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0170 207-00704  Subgrade Soil Preparation - (Pilot Program ONLY) 50, 000. 000 0. 000
5% 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 208-00002 *Erosion Log Type 1 (12 Inch) 22, 645. 000 18, 039. 000
LF 1, 080. 000 4,320.00
4.00000 19, 119. 000 76, 476. 00
0180 208-00023  *Erosion Log (Type 3)(12 Inch) 2,419. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0185 208-00041 Rock Check Dam 75. 000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0190 208-00045 *Concrete Washout Structure 3. 000 2.000
EACH 1.000 1, 000. 00
1, 000. 00000 3. 000 3, 000. 00
0195 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0196 208-00075 Pre-fab Vehicle Track Pad 4. 000 0. 000
EACH 1.000 1, 400. 00
1, 400. 00000 1. 000 1, 400. 00
0200 208-00103 Renoval and Di sposal of Sedinment (Labor) 50. 000 4.000
HOUR 0. 000 0. 00
36. 00000 4.000 144.00
0205 208-00105 Renoval and Disposal of Sedinent (Equipnent) 160. 000 64. 000
HOUR 40. 750 2,648.75

65. 00000 104. 750 6, 808. 75



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21089-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0010 09: 10: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 208-00207  Erosion Control Mnagenent 75. 000 44. 250
DAY 3. 000 75. 00
25. 00000 47. 250 1,181. 25
0215 208-00400 Wat er Control 1. 000 0. 660
LS 0. 000 0. 00
120, 000. 00000 0. 660 79, 200. 00
0220 210-00011  *Reset Mailbox Structure (Type 1) 18. 000 1.000
EACH 0. 000 0. 00
290. 00000 1. 000 290. 00
0225 210-00012 *Reset Mailbox Structure (Type 2) 8. 000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0230 210-00013 *Reset Mailbox Structure (Type 3) 8. 000 1. 000
EACH 0. 000 0. 00
559. 00000 1. 000 559. 00
0235 210-00420 Reset Tinbers 1. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0240 210- 00500 Rebui | d Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0245 210-00815 *Reset Sign Panel 15. 000 1. 000
EACH 0. 000 0. 00
41.00000 1. 000 41.00
0250 210-00827 Reset Pul | Box 2.000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0255 210-01000 *Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0260 210-02900 Relay Riprap 12. 000 0. 000
cY 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0265 210-04025

0270

212-00700

0275

212-00702

0280

212-00703

0285

212-00704

0290

212-00707

0295

213- 00004

0300

213-00012

0305

214-01010

0310

216- 00201

0315 240-00010

C21088- COVBO

STAOO07A- 025

21089-BID

| TEM
DESCRI PTI ON

Modi fy Structure

*Organic Fertilizer

*Bi otic Soil

Amendnents (Hydraulically Applied)

*Humat e

*Mycorrhi zae

*Seedi ng (Native) Hydraulic

*Mil ching (Weed Free Straw)

*Spray-on Mil ch Bl anket

*Brush Layer Cutting

*Soil Retention Bl anket (Straw Coconut) (Biodegradable
Cl ass
Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
6, 000. 00000
11, 598. 000
LB
0. 30000
90, 708. 000
LB
0. 85000
6, 447. 000
LB
0. 27000
269. 000
LB
10. 00000
26.700
ACRE
523. 00000
1.100
ACRE
879. 00000
26. 500
ACRE
2, 580. 00000
2, 000. 000
EACH
3. 10000
45, 827. 000
%
1. 75000
2.000
HOUR

109. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1, 366. 000
0. 000
1, 366. 000

10, 625. 000
4, 200. 000
14, 825. 000

759. 000
0. 000
759. 000

30. 000
0. 000
30. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

8. 400
3. 800
12. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 08/ 01/ 2019

3,570

9, 804

.00

.00

00

.00

.00

.00

.00

00

.00

.00

.00

09:10: 49

AMOUNT

6, 000

409

12, 601.

204

300

1,569

31, 476

00

80

25

93

00

00

.00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0320 304-06000

0321

304- 06007

0325

304- 09014

0326

304- 09000

0330

403- 00720

0335

403- 02000

0340

403- 34731

0345

420- 00104

0350

506- 00010

0355

506- 00218

0360 506-00409

0010

4, 899. 000

38. 00000

0. 000

61.25251

142. 000

33. 00000

0. 000

53. 01446

503. 560

157. 50000

0. 000

111. 75000

9, 210. 000

92. 40000

147. 000

4.00000

50. 000

525. 00000

407. 000

120. 00000

1, 613. 000

C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
21089-BI D
STAO007A- 025 ESTI MATE NO
| TEM
DESCRI PTI ON

*Aggr egat e Base Course (Cl ass 6)

TON
ABC (CL 6)

cYy
Aggregat e Base Course (Special)

TON
ABC ( Spec)

cY
*Hot M x Asphalt (Patching) (Asphalt)

TON
*Hot M x Asphalt (Special)

TON
*Hot M x Asphalt (Gading SX) (75) (PG 58-34)

TON
Ceotextile (Erosion Control) (O ass 3)

Sy
Ri prap (Special)

cY
*Ri prap (18 Inch)

cYy
*Soil Riprap (9 Inch)

CcY

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 990
0. 000
. 990

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

442. 260
61. 300
. 560

0. 000
0. 000
0. 000

0. 000
4, 469. 590
4, 469.590

. 000
0. 000
. 000

0. 000
0. 000
0. 000

76. 000
0. 000
76. 000

. 000
0. 000
. 000

Page 8

ESTI MATE RUN 08/ 01/ 2019

9, 654

412,990

.00

.00

.00

.00

75

.00

12

.00

.00

.00

.00

09:10: 49

AMOUNT

5, 965

79, 310

412, 990

588.

9,120

42, 480

62

.00

.00

.00

70

.00

12

00

.00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21089-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0010 09: 10: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 506-00412 *Soil Riprap (12 Inch) 1, 615. 000 1, 615. 000
cY 0. 000 0.00
90. 00000 1, 615. 000 145, 350. 00
0370 506-00418 *Soil Riprap (18 Inch) 347. 000 18. 000
cY 0. 000 0. 00
90. 00000 18. 000 1, 620. 00
0375 601-03050 Concrete Class D (Wall) 132. 000 35. 200
cY 40. 600 44, 660. 00
1, 100. 00000 75. 800 83, 380. 00
0380 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 3, 280. 000 1, 389. 000
LB 489. 000 611. 25
1. 25000 1, 878.000 2,347.50
0385 603-00036 *Cul vert Lining (36 Inch) 126. 000 0. 000
LF 0. 000 0.00
480. 00000 0. 000 0. 00
0390 603-00042 *Cul vert Lining (42 Inch) 131. 000 131. 000
LF 0. 000 0. 00
485. 00000 131. 000 63, 535. 00
0395 603-00048 *Cul vert Lining (48 Inch) 633. 000 253. 000
LF 0. 000 0.00
430. 00000 253. 000 108, 790. 00
0396 603-00065 *Cul vert Lining (60 Inch)(Spray Applied) 64. 000 64. 000
LF 0. 000 0. 00
287. 00000 64. 000 18, 368. 00
0400 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 681. 000 568. 000
LF 0. 000 0.00
115. 00000 568. 000 65, 320. 00
0405 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 663. 000 371. 000
LF 0. 000 0. 00
120. 00000 371.000 44,520. 00
0410 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 617. 000 308. 000
LF 59. 000 7,965. 00

135. 00000 367. 000 49, 545. 00



CONTI D

CAT NO0200

0415

0420

0425

0430

0435

0440

0445

0446

0450

0455

0460

603- 01365

603- 01485

603- 02185

603- 02245

603- 02305

603- 02365

603- 05018

700- 70034

603- 05024

603- 05030

603- 05036

C21088- COVBO
21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

36 Inch Reinforced Concrete Pipe (Conplete

48 Inch Reinforced Concrete Pipe (Conplete

23x14 Inch Reinforced Concrete Pipe Ellipti

(Conplete In

30x19 Inch Reinforced Concrete Pipe Ellipti

(Conplete In

38x24 Inch Reinforced Concrete Pipe Ellipti

(Conplete In

45x29 Inch Reinforced Concrete Pipe Ellipti

(Conplete In

18 Inch Reinforced Concrete End Section

FIA Wility Wrk

24 Inch Reinforced Concrete End Section

30 Inch Reinforced Concrete End Section

36 Inch Reinforced Concrete End Section

ESTI MATE NO 0010

I'n Place)

I'n Pl ace)

cal

cal

cal

cal

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
139. 000
LF
155. 00000
324. 000
LF
120. 00000
125. 000
LF
140. 00000
344. 000
LF
150. 00000
77.000
LF
165. 00000
366. 000
LF
195. 00000
38. 000
EACH
700. 00000
8, 778. 160
FA
1. 00000
27.000
EACH
780. 00000
18. 000
EACH
1, 000. 00000
3. 000
EACH

1, 200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

80. 000
0. 000
80. 000

320. 000
0. 000
320. 000

61. 000
0. 000
61. 000

251. 000
0. 000
251. 000

75. 000
0. 000
75. 000

152. 000
0. 000
152. 000

32. 000
0. 000
32. 000

8, 778.
0. 000
160

160

8,778.

14. 000
0. 000
14.000

9. 000
1. 000
10. 000

2.000
0. 000
2.000

Page 10

ESTI MATE RUN 08/ 01/ 2019

1, 000

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

09:10: 49

AMOUNT

12, 400

38, 400

8, 540

37, 650

12,375

29, 640

22,400

8,778

10, 920

10, 000

2,400

00

00

00

00

00

00

00

16

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21089-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0010 09: 10: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0465 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 6. 000 2.000
EACH 0. 000 0.00
850. 00000 2.000 1, 700. 00
0470 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 12. 000 9. 000
EACH 0. 000 0. 00
1, 000. 00000 9. 000 9, 000. 00
0475 603-05130  38x24 Inch Reinforced Concrete End Section Elliptical 4. 000 4. 000
EACH 0. 000 0.00
1, 300. 00000 4. 000 5, 200. 00
0480 603-10180 18 Inch Corrugated Steel Pipe 37.000 20. 000
LF 0. 000 0. 00
81. 00000 20. 000 1, 620. 00
0485 603-10240 24 Inch Corrugated Steel Pipe 85. 000 84. 000
LF 0. 000 0.00
92. 00000 84. 000 7,728.00
0490 603-10480 48 Inch Corrugated Steel Pipe 70. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0495 603-15018 18 Inch Equival ent Corrugated Steel Pipe Arch 28. 000 28. 000
LF 0. 000 0.00
150. 00000 28. 000 4,200. 00
0500 603-30018 18 Inch Steel End Section 4.000 2.000
EACH 0. 000 0. 00
90. 00000 2.000 180. 00
0505 603-30024 24 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0.00
130. 00000 6. 000 780. 00
0510 603-30036 36 Inch Steel End Section 2.000 1.000
EACH 0. 000 0. 00
260. 00000 1.000 260. 00
0515 603-31318 18 Inch Equivalent Arch Steel End Section 4.000 4.000
EACH 0. 000 0. 00

90. 00000 4. 000 360. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21089-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0010 09: 10: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 603-50024 24 Inch Plastic Pipe 5. 000 5. 000
LF 0. 000 0. 00
132. 00000 5. 000 660. 00
0525 603-70604 6x4 Foot Concrete Box Cul vert (Precast) 85. 000 85. 000
LF 0. 000 0. 00
560. 00000 85. 000 47, 600. 00
0526 603-02485 60x38 In. RCP (CIP) 128. 000 128. 000
LF 0. 000 0. 00
506. 46000 128. 000 64, 826. 88
0527 900-00014 Added Item (Lunp Sum)/ 6x4 RCP Material and Haul 32, 136. 400 32, 136. 400
LS 0. 000 0. 00
1. 00000 32, 136. 400 32, 136. 40
0529 900- 00006 Added Item (Dol lar)/ 6X4 RCP Material and Haul 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0535 604- 00505 Inlet Type D (5 Foot) 2. 000 1.000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0540 604-30010 Manhol e Sl ab Base (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0545 605-00060 6 Inch Perforated Pipe Underdrain 140. 000 140. 000
LF 0. 000 0. 00
40. 00000 140. 000 5, 600. 00
0550 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 275. 000 0. 000
LF 0. 000 0. 00
64. 50000 0. 000 0. 00
0555 606-02000 *End Anchorage (Special) 0. 000 0. 000
EACH 0. 000 0. 00

970. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0560 606-02003

0565

606- 02005

0570

607- 11455

0575

607-11525

0580

608- 00006

0585

608- 00010

0590

608- 00015

0595

609-21010

0600

609- 21020

0605

609- 21021

0610 609-60011

C21088- COVBO

21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Fence Wbod

*Fence (Plastic)

*Concrete Sidewalk (6 Inch)

*Concrete Curb Ranp

*Det ect abl e War ni ngs

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Curb and CGutter Type 2 (Section II-M

*Curb Type 6 (Section M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
4, 900. 00000
7. 000
EACH
4, 800. 00000
1, 770. 000
LF
30. 00000
2, 126. 000
LF
3. 00000
229. 000
sy
55. 00000
884. 000
sy
112. 00000
205. 000
SF
40. 00000
11. 000
LF
35. 00000
565. 000
LF
25. 00000
235. 000
LF
28. 00000
6, 410. 000
LF

16. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

144.000
0. 000
144. 000

1, 491. 000
0. 000
1, 491. 000

229. 000
0. 000
229. 000

884. 000
0. 000
884. 000

55. 000
0. 000
55. 000

11. 000
0. 000
11. 000

565. 000
0. 000
565. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 08/ 01/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:10: 49

AMOUNT

4,320

4,473

12, 595

99, 008

2,200

385.

14,125

.00

.00

00

00

00

00

00

00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0615 612-00010

0620

612- 00101

0625

612-00102

0630

612- 00103

0635

613- 00306

0640

613- 07001

0645

614-00011

0650

614- 00012

0655

614-01512

0660

614- 01522

0665 614-01575

C21088- COVBO
21089-BID
STAOO07A- 025

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

1)

*3 Inch Electrical

*Type One Pul |

*Si gn Panel

*Si gn Panel

* St eel

Si gn

* St eel

Si gn

*Steel Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
(Speci al) 20. 000
EACH
87. 00000
(Drivable Concrete Installation) (Type I) 1, 000. 000
EACH
97. 00000
(Drivable Concrete Installation) (Type Il) 10. 000
EACH
100. 00000
(Drivable Concrete Installation) (Type 299. 000
EACH
102. 00000
Condui t ( Bored) 406. 000
LF
100. 00000
Box 2.000
EACH
1, 025. 00000
(Cass 1) 1,115. 000
SF
18. 00000
(Class I1) 1, 574. 000
SF
24. 00000
Support (2-1nch Round) (Post) 1, 736. 000
LF
9. 00000
Support (2-1nch Round) (Socket) 158. 000
EACH
97. 00000
Support (2-1/2 Inch Round NP-40) (Post) 1, 520. 000
LF

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 08/ 01/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:10: 49

AMOUNT

20, 300

2,050

.00

.00

.00

.00

00

00

.00

.00

.00

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21089-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0010 09: 10: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0670 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 138. 000 0. 000
EACH 0. 000 0. 00
239. 00000 0. 000 0. 00
0675 614- 80004 Fl ashi ng Beacon (Speci al) 2.000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0676 614-80003  *Rectangul ar Rapi d Fl ashing Beacon Rectangul ar Rapid 2. 000 2. 000
Fl ashi ng Beacon
EACH 0. 000 0. 00
13, 640. 00000 2.000 27,280. 00
0680 625-00000 *Construction Surveying 0. 600 0. 230
LS 0. 040 8, 400. 00
210, 000. 00000 0. 270 56, 700. 00
0681 625-00001 Const Surveying (Hour) 11. 000 11.000
HOUR 0. 000 0. 00
150. 00000 11. 000 1, 650. 00
0685 626- 00000 *Mobi | i zati on 0. 600 0. 360
LS 0. 000 0. 00
884, 500. 00000 0. 360 318, 420. 00
0690 626-01103 *Public Information Services (Tier I11) 0. 600 0.430
LS 0. 050 1, 000. 00
20, 000. 00000 0. 480 9, 600. 00
0695 627-00003 *Ther mopl asti ¢ Pavenent Marking (Inlaid) 369. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0700 627-00008  *Modified Epoxy Pavenent Marking 70. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0705 627-00013 *Paverent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0. 00
39. 00000 0. 000 0. 00
0710 627-30405 *Preformed Thernopl astic Pavement MarKking 241. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0715 627-30410

0720

630- 00000

0725

630- 00001

0730

630- 00007

0735

630- 00012

0740

630- 80001

0745

630- 80338

0750

630- 80341

0755

630- 80342

0760

630- 80343

0765 630-80350

C21088- COVBO

STAOO07A- 025

21089-BID

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Vertical Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2,176. 000
SF
11. 00000
5, 000. 000
HOUR
27. 50000
130. 000
HOUR
103. 00000
66. 000
DAY
180. 00000
88. 000
DAY
650. 00000
2.000
EACH
1, 360. 00000
4. 000
EACH
616. 00000
85. 000
EACH
47.00000
45.000
EACH
62. 00000
15. 000
EACH
98. 00000
59. 000
EACH

16. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2, 050. 000
1,158

3, 208.

000
000

0. 000
44. 250
44. 250

60. 000
3. 000
63. 000

63. 500
9. 000
72.500

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

23.500
0. 000
23.500

12. 000
0. 000
12. 000

2.500
0. 000
2.500

29.500
0. 000
29.500

Page 16

ESTI MATE RUN 08/ 01/ 2019

31, 845

4,557

540.

5, 850

.00

00

75

00

.00

.00

.00

.00

.00

.00

09:10: 49

AMOUNT

88, 220

4, 557

11, 340

47,125

680.

1, 104.

744.

245,

472.

.00

00

75

00

00

00

.00

50

00

00

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0770 630-80355

0771

630- 80358

0775

630- 80360

0780

630- 80364

0785

630- 80380

0790

700- 70010

0795

700- 70011

0800

700-70012

0805

700- 70016

0810

700-70018

0815 700-70019

C21088- COVBO

STAOO07A- 025

21089-BID

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

Fl ash Arrow Panel

(C Ty)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

F/ A M nor

Contr act

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

5. 000

EACH
5, 642. 00000
1. 000

EACH
1, 320. 00000
50. 000

EACH
36. 00000
25. 000

EACH
47.00000
150. 000

EACH
6. 00000
177, 360. 000

FA
1. 00000
0. 000

FA
1. 00000
30, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
60, 000. 000

FA
1. 00000
54, 000. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

21.
. 000
21.

75.
. 000
75.

. 000
. 000
. 000

. 500
. 000
. 500

000

000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 01/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:10: 49

AMOUNT

11, 284.

660.

756.

450.

00

00

00

.00

00

.00

.00

.00

.00

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21089-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0010 09: 10: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0820 700-70023 F/ A On-The-Job Trai nee 2,880. 000 1, 282. 200
FA 0. 000 0.00
1. 00000 1, 282. 200 1, 282. 20
0825 700-70031 F/A Interim Surface Repair 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0830 700-70230 F/ A Conmuni cati on Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700-70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700- 70594 F/ A DRB Standing Conmittee 18, 000. 000 2,025. 000
FA 1, 012. 500 1,012. 50
1. 00000 3, 037.500 3,037.50
0841 900-00014 Added Item (Lunp Sum)/ VALUE ENG NEERI NG CHANGE 26, 531. 500 26, 531. 500
PROPCSAL | NCENTI VE
LS 0. 000 0. 00
1. 00000 26, 531. 500 26, 531. 50
0846 900-00006 Added Item (Dol lar)/ Value Engineering Change Proposal 0. 000 0. 000
I ncentive
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 208- 00035 Aggr egat e Bag 555. 000 555. 000
LF 0. 000 0. 00
7.50000 555. 000 4,162.50

CAT 0200 CURRENT AMI $ 8, 130, 650. 60 $ 789,506.12 $ 4,699, 111. 13
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0850 620- 00005 Field O fice (Special) 0. 600 0. 600
EACH 0. 000 0.00
50, 000. 00000 0. 600 30, 000. 00
0855 620-00012 Field Laboratory (Cl ass 2) 0. 600 0. 600
EACH 0. 000 0.00

25, 000. 00000 0. 600 15, 000. 00



Page 19

CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21089-BID ESTI MATE RUN 08/ 01/2019
PRQIECT: STAO07A- 025 ESTI MATE NO 0010 09: 10: 49

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0860 620-00020 Sanitary Facility 0. 600 0. 600
EACH 0. 000 0.00
2,500. 00000 0. 600 1, 500. 00
CAT 0400 CURRENT AMT $ 46, 500. 00 $ 0.00% 46, 500. 00

PRQJECT TOTAL CURRENT AMI $ 8,177,150.60$% 789,506.12$ 4, 745,611. 13



